
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/01/2005

ESTIMATE SUMMARY 15:21:58

CONTID: C13479         ESTIMATE NO: 0012 PROG 1999

PCN: 13479-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ROCA ROJA AND CALLE DEL FUENTA INTERSECTIONS PERCENT TIME:

PROJECT NO: STA 1151-013                  

ROCA ROJA AND CALLE DEL FUENTA INTERSECTIONS

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

C & K OF FOUNTAIN, INC. PAY PERIOD ENDING 09/01/2005 DATE TIME STARTED 02/11/2002

11485 OLD PUEBLO RD. DATE LET 01/24/2002 DATE WORK BEGAN

P.O. BOX 571 DATE AWARDED 01/29/2002 DATE TIME STOPPED 12/29/2003

 DATE CONTRACT EXECUTED 02/08/2002 DATE ACCEPTED 12/29/2003

FOUNTAIN CO 80817     719/382-8551 DATE NOTICE TO PROCEED 02/11/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,606,949.96 PARTICIPATING $ $ 122,826.16

AWARD PROJECT AMT: 1,856,026.01 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,842.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

218.79

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/21/2002 ??:??:??

10/15/2002 ??:??:??

83.85%

259,507.61

122,826.16

122,826.16

120,983.77

$

$

$

$

1,347,442.35

0.00

1,347,442.35

23,321.71

1,370,764.06

-15,117.89

0.00

1,355,646.17

0.00

AMOUNT DUE 1,355,646.17 120,983.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 120,983.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

687.0
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PCN: 13479-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 1151-013                  ESTIMATE NO: 0012 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 CLEARING AND GRUBBING 1.000 0.980

L S 0.000 0.00

27,000.00000 0.980 26,460.00

201-00000  
 

0010 REMOVAL OF HEADWALL 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

202-00015  
 

0015 REMOVAL OF PIPE 68.000 68.000

LF  0.000 0.00

8.00000 68.000 544.00

202-00035  
 

0020 REMOVAL OF DELINEATOR 88.000 48.000

EACH 0.000 0.00

2.00000 48.000 96.00

202-00090  
 

0025 REMOVAL OF ASPHALT MAT 9,370.000 9,370.000

SY  0.000 0.00

2.00000 9,370.000 18,740.00

202-00220  
 

0030 *REMOVAL OF PAVEMENT MARKING 5,405.000 5,405.000

SF  0.000 0.00

1.65000 5,405.000 8,918.25

202-00250  
 

0035 REMOVAL OF GROUND SIGN 8.000 8.000

EACH 0.000 0.00

75.00000 8.000 600.00

202-00810  
 

0040 REMOVAL OF FENCE 885.000 300.000

LF  0.000 0.00

0.50000 300.000 150.00

202-01000  
 

0045 REMOVAL OF GUARDRAIL TYPE 3 1,233.000 1,233.000

LF  0.000 0.00

2.50000 1,233.000 3,082.50

202-01130  
 

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 33,739.000 31,380.000

CY  0.000 0.00

3.00000 31,380.000 94,140.00

203-00060  
 

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 15,772.000 12,457.000

CY  0.000 0.00

7.27000 12,457.000 90,562.39

203-00062  
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PCN: 13479-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 1151-013                  ESTIMATE NO: 0012 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 DOZING (LANDSCAPING) 5.000 5.000

HOUR 0.000 0.00

125.00000 5.000 625.00

203-01555  
 

0065 POTHOLING 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01597  
 

0070 STRUCTURE EXCAVATION 33.000 33.000

CY  0.000 0.00

5.00000 33.000 165.00

206-00000  
 

0075 STRUCTURE BACKFILL (CLASS 1) 40.000 40.000

CY  0.000 0.00

15.00000 40.000 600.00

206-00100  
 

0080 TOPSOIL 2,246.000 2,246.000

CY  0.000 0.00

10.00000 2,246.000 22,460.00

207-00205  
 

0085 SILT DIKE 28.000 28.000

LF  0.000 0.00

7.00000 28.000 196.00

208-00001  
 

0090 SILT FENCE 2,869.000 2,360.000

LF  0.000 0.00

1.50000 2,360.000 3,540.00

208-00020  
 

0095 STORM DRAIN INLET PROTECTION 4.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

208-00050  
 

0100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

208-00100  
 

0105 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

2,500.00000 0.000 0.00

208-00200  
 

0110 RESET GROUND SIGN 2.000 2.000

EACH 0.000 0.00

125.00000 2.000 250.00

210-00810  
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PCN: 13479-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 1151-013                  ESTIMATE NO: 0012 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 SEEDING (NATIVE) 5.100 5.100

ACRE 0.000 0.00

700.00000 5.100 3,570.00

212-00006  
 

0120 MULCHING (WEED FREE STRAW) 5.100 5.100

ACRE 0.000 0.00

400.00000 5.100 2,040.00

213-00004  
 

0125 MULCH TACKIFIER 765.000 765.000

LB  0.000 0.00

2.50000 765.000 1,912.50

213-00061  
 

0130 BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

5.50000 0.000 0.00

214-01010  
 

0135 SOIL RETENTION BLANKET (COCONUT) 332.000 332.000

SY  0.000 0.00

2.35000 332.000 780.20

216-00037  
 

0140 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

250-00010  
 

0145 MONITORING TECHNICIAN 0.000 0.000

HOUR 0.000 0.00

55.23000 0.000 0.00

250-00050  
 

0150 HEALTH AND SAFETY OFFICER 16.000 16.000

HOUR 0.000 0.00

70.00000 16.000 1,120.00

250-00110  
 

0155 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-00720  
 

0160 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-22) 5,970.200 5,970.200

TON 0.000 0.00

32.35000 5,970.200 193,135.97

403-33811  
 

0165 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000 0.000

TON 0.000 0.00

36.00000 0.000 0.00

403-33851  
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PCN: 13479-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 1151-013                  ESTIMATE NO: 0012 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 EMULSIFIED ASPHALT (SLOW-SETTING) 562.000 562.000

GAL 0.000 0.00

1.00000 562.000 562.00

411-10255  
 

0175 GEOTEXTILE (EROSION CONTROL) (CLASS A) 680.000 680.000

SY  0.000 0.00

1.85000 680.000 1,258.00

420-00100  
 

0180 RIPRAP (24 INCH) 484.000 484.000

CY  0.000 0.00

35.00000 484.000 16,940.00

506-00224  
 

0185 CONCRETE CLASS D (BOX CULVERT) 11.000 11.000

CY  0.000 0.00

220.00000 11.000 2,420.00

601-03030  
 

0190 *REINFORCING STEEL 609.000 609.000

LB  0.000 0.00

0.46000 609.000 280.14

602-00000  
 

0195 24 INCH REINFORCED CONCRETE PIPE 110.000 94.000

LF  0.000 0.00

66.00000 94.000 6,204.00

603-01240  
 

0200 36 INCH REINFORCED CONCRETE PIPE 24.000 24.000

LF  0.000 0.00

75.00000 24.000 1,800.00

603-01360  
 

0205 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

603-05024  
 

0210 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

603-05036  
 

0215 18 INCH CORRUGATED STEEL PIPE 80.000 80.000

LF  0.000 0.00

35.00000 80.000 2,800.00

603-10180  
 

0220 24 INCH CORRUGATED STEEL PIPE 33.000 33.000

LF  0.000 0.00

40.00000 33.000 1,320.00

603-10240  
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PCN: 13479-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 1151-013                  ESTIMATE NO: 0012 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 36 INCH CORRUGATED STEEL PIPE 24.000 24.000

LF  0.000 0.00

60.00000 24.000 1,440.00

603-10360  
 

0230 48 INCH CORRUGATED STEEL PIPE 36.000 36.000

LF  0.000 0.00

80.00000 36.000 2,880.00

603-10480  
 

0235 60 INCH CORRUGATED STEEL PIPE 43.000 22.000

LF  0.000 0.00

120.00000 22.000 2,640.00

603-10600  
 

0240 18 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

225.00000 2.000 450.00

603-30018  
 

0245 24 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

260.00000 2.000 520.00

603-30024  
 

0250 36 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

475.00000 1.000 475.00

603-30036  
 

0255 48 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

603-30048  
 

0260 GUARDRAIL TYPE 3 (6-3 POST SPACING) 316.000 316.000

LF  0.000 0.00

13.00000 316.000 4,108.00

606-00301  
 

0265 END ANCHORAGE TYPE 3D 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

606-01340  
 

0270 TRANSITION TYPE 3G 2.000 2.000

EACH 0.000 0.00

780.00000 2.000 1,560.00

606-01370  
 

0275 TRANSITION TYPE 3H 2.000 2.000

EACH 0.000 0.00

580.00000 2.000 1,160.00

606-01380  
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PCN: 13479-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 1151-013                  ESTIMATE NO: 0012 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

740.00000 1.000 740.00

606-01385  
 

0285 END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

606-01390  
 

0290 END ANCHORAGE (FLARED) 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

606-02005  
 

0295 END POST 0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

607-00005  
 

0300 CORNER AND LINE BRACE POST 0.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

607-00010  
 

0305 FENCE BARBED WIRE WITH METAL POSTS 0.000 0.000

LF  0.000 0.00

1.60000 0.000 0.00

607-01000  
 

0310 FENCE (TEMPORARY) 460.000 460.000

LF  0.000 0.00

3.00000 460.000 1,380.00

607-11580  
 

0315 DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

612-00001  
 

0320 DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

13.00000 0.000 0.00

612-00002  
 

0325 DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

15.25000 0.000 0.00

612-00003  
 

0330 *2 INCH ELECTRICAL CONDUIT 150.000 100.000

LF  0.000 0.00

7.00000 100.000 700.00

613-00200  
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PCN: 13479-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 1151-013                  ESTIMATE NO: 0012 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 *WIRING 0.000 0.000

L S 0.000 0.00

1,210.00000 0.000 0.00

613-10000  
 

0340 *LIGHT STANDARD METAL (40 FOOT) 0.000 0.000

EACH 0.000 0.00

1,827.00000 0.000 0.00

613-34400  
 

0340 MATERIAL ALLOWANCE POLE AND ARM 10.000

EACH 0.000 0.00

1,552.95000 10.000 15,529.50

0345 LIGHT STANDARD FOUNDATION 0.000 0.000

EACH 0.000 0.00

625.00000 0.000 0.00

613-40010  
 

0350 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

613-70400  
 

0350 MATERIAL ALLOWANCE FIXTURES 10.000

EACH 0.000 0.00

403.75000 10.000 4,037.50

0355 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

8,000.00000 1.000 8,000.00

625-00000  
 

0360 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

88,300.00000 1.000 88,300.00

626-00000  
 

0365 *PAVEMENT MARKING PAINT 65.000 65.000

GAL 0.000 0.00

49.00000 65.000 3,185.00

627-00001  
 

0370 *EPOXY PAVEMENT MARKING 71.000 63.000

GAL 0.000 0.00

165.00000 63.000 10,395.00

627-00005  
 

0375 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000

LF  0.000 0.00

3.30000 0.000 0.00

627-00025  
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PCN: 13479-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 1151-013                  ESTIMATE NO: 0012 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0380 *8 IN PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000

LF  0.000 0.00

6.60000 0.000 0.00

627-00026  
 

0385 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-01000  
 

0390 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000 0.000

SF  0.000 0.00

15.40000 0.000 0.00

627-30325  
 

0395 *FLAGGING 1,633.250 1,633.250

HOUR 0.000 0.00

29.00000 1,633.250 47,364.25

630-00000  
 

0400 *TRAFFIC CONTROL SUPERVISOR 100.000 100.000

DAY 0.000 0.00

465.00000 100.000 46,500.00

630-00002  
 

0405 *TRAFFIC CONTROL INSPECTION 122.000 122.000

DAY 0.000 0.00

135.00000 122.000 16,470.00

630-00007  
 

0410 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

630-80001  
 

0415 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

630-80336  
 

0420 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 20.000

EACH 0.000 0.00

75.00000 20.000 1,500.00

630-80342  
 

0425 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000

SF  0.000 0.00

18.00000 16.000 288.00

630-80344  
 

0430 *DRUM CHANNELIZING DEVICE 58.000 29.000

EACH 0.000 0.00

30.00000 29.000 870.00

630-80360  
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PCN: 13479-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 1151-013                  ESTIMATE NO: 0012 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0435 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 1.000

EACH 0.000 0.00

25.00000 1.000 25.00

630-80363  
 

0440 CONCRETE BARRIER (TEMPORARY) 4,440.000 2,220.000

LF  0.000 0.00

15.00000 2,220.000 33,300.00

630-80370  
 

0445 *TRAFFIC CONE 28.000 14.000

EACH 0.000 0.00

15.00000 14.000 210.00

630-80380  
 

0450 IMPACT ATTENUATOR (TEMPORARY) 4.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

630-85010  
 

0455 F/A MINOR CONTRACT REVISIONS 63,153.500 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0460 F/A ASPHALT PAVEMENT INCENTIVE 7,338.820 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0465 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0470 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0475 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0480 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0485 *F/A POWER SOURCE 1,529.620 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 



CONTID: C13479         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 13479-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 1151-013                  ESTIMATE NO: 0012 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0490 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0495 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0615 ADDED ITEM (LUMP SUM)/ MCR 1 MOCHA BROWN LIGHT 
STANDARD AND LUMINAIRE

0.000 0.000

L S 0.000 0.00

45.00000 0.000 0.00

900-00014  
 

0615 MATERIAL ALLOWANCE MOCHA BROWN COLOR 10.000

EACH 0.000 0.00

30.00000 10.000 300.00

0620 F/A MCR 2 ROCK EXCAVATION 14,233.610 14,233.610

F A 0.000 0.00

1.00000 14,233.610 14,233.61

700-70035  
 

0645 ADDED ITEM (FOOT)/ MCR 4 RESET TEMPORARY CONCRETE 
BARRIER

4,440.000 4,440.000

LF  0.000 0.00

3.00000 4,440.000 13,320.00

900-00012  
 

0665 ADDED ITEM (LUMP SUM)/ MCR 6 REMOVAL OF DEAD TREES 
ALONG TOP OF SLOPE (LEFT)

1.000 1.000

L S 0.000 0.00

2,700.00000 1.000 2,700.00

900-00014  
 

0670 END ANCHOR (NONFLARED) MCR 7 END ANCHOR (NONFLARED) 2.000 2.000

EACH 0.000 0.00

1,450.00000 2.000 2,900.00

606-02003  
 

0675 ADDED ITEM (ACRE)/ MCR 8 FERTILIZER 2.500 2.500

ACRE 0.000 0.00

65.00000 2.500 162.50

900-00001  
 

0680 *PORTABLE MESSAGE SIGN PANEL MCR 9 PORTABLE MESSAGE 
PANEL

4.000 4.000

DAY 0.000 0.00

172.50000 4.000 690.00

630-80359  
 

0690 F/A CHANGES TO HOT BITUMINOUS PAVEMENT SPECIFICATIONS 
MIX DESIGN

6,350.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
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PCN: 13479-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 1151-013                  ESTIMATE NO: 0012 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0695 F/A CHANGES TO HOT BITUMINOUS PAVEMENT SPECIFICATIONS 
MATERIAL

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0700 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
TRANS-COLORADO CONCRETE

0.000 -19,447.200

DOL 0.000 0.00

1.00000 -19,447.200 -19,447.20

900-00006  
 

0705 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
BOWMAN CONSTRUCTION SUPPLY

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0710 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
KLEINFELDER, INC.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0730 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
SCHMIDT CONSTRUCTION CO.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0735 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
CAREFREE TRUCKING

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0740 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
DREXEL BARRELL & CO.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0745 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
SMELKER CONCRETE PUMPING, INC.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0750 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM ROCKY
MOUNTAIN MATERAILS & ASPHA

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0755 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
BANNER REBAR INC.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0760 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
AMERICAN PORTABLE BUILDINGS CORP

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
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PCN: 13479-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 1151-013                  ESTIMATE NO: 0012 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0765 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM ELLIS
TRUCKING

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0770 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM ROCKY
MOUNTAIN AND ASPHALT INC.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0775 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM 
WAGNER EQUIPMENT CO

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0780 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM DORIS
QUINTANA CONSTRUCTION INC

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0785 ADDED ITEM (LUMP SUM)/ PUNCH LIST SETTLEMENT 0.000 0.000

L S 0.000 0.00

58,844.46000 0.000 0.00

900-00014  
 

0790 ADDED ITEM (LUMP SUM)/ CREDIT FOR FIELD FACILITIES 1.000 0.000

L S 0.000 0.00

418.39000 0.000 0.00

900-00014  
 

0795 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT OF CLAIM KOCH 
PERFORMANCE ASPHALT COMPANY

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0800 ADDED ITEM (DOLLAR)/ BACKCHARGE FOR MAINTENANCE 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0805 ADDED ITEM (DAY)/ VERIFIED STATEMENT OF CLAIM COLORADO
STRIJPE WRIGHT

0.000 0.000

DAY 0.000 0.00

1.00000 0.000 0.00

900-00005  
 

0810 ADDED ITEM (FOOT)/ BARRIER AFTER TERMINATION 1,960.000 0.000

LF  0.000 0.00

4.28572 0.000 0.00

900-00012  
 

0815 ADDED ITEM (EACH)/ IMPACT ATTENUATOR AFTER TERMINATION 2.000 0.000

EACH 0.000 0.00

571.42500 0.000 0.00

900-00007  
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PCN: 13479-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 1151-013                  ESTIMATE NO: 0012 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0825 ADDED ITEM (LUMP SUM)/ ADMINISTRATIVE SETTLEMENT 1.000 0.000

L S 1.000 78,900.00

78,900.00000 1.000 78,900.00

900-00014  
 

0830 ADDED ITEM (LUMP SUM)/ INTEREST 1.000 0.000

L S 1.000 8,090.77

8,090.77000 1.000 8,090.77

900-00014  
 

CAT 0200 $86,990.77 916,848.88CURRENT AMT 1,088,204.32 $$

CAT NO0300 J-17-AD 

0500 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

202-00400  
 

0505 STRUCTURE EXCAVATION 1,284.000 1,284.000

CY  0.000 0.00

5.00000 1,284.000 6,420.00

206-00000  
 

0510 STRUCTURE BACKFILL (CLASS 2) 686.000 349.000

CY  0.000 0.00

11.30000 349.000 3,943.70

206-00200  
 

0515 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

19.00000 0.000 0.00

206-00360  
 

0520 CONCRETE CLASS D (BOX CULVERT) 446.000 446.000

CY  0.000 0.00

220.00000 446.000 98,120.00

601-03030  
 

0525 *REINFORCING STEEL 87,052.000 87,052.000

LB  0.000 0.00

0.46000 87,052.000 40,043.92

602-00000  
 

0530 *REINFORCING STEEL (EPOXY COATED) 4,580.000 3,309.000

LB  0.000 0.00

0.54000 3,309.000 1,786.86

602-00020  
 

0535 BRIDGE RAIL TYPE 10M 50.000 25.000

LF  0.000 0.00

49.24000 25.000 1,231.00

606-11030  
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PCN: 13479-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 1151-013                  ESTIMATE NO: 0012 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 J-17-AD 

0540 FENCE CHAIN LINK (SPECIAL) (60 INCH) 24.000 0.000

LF  0.000 0.00

36.55000 0.000 0.00

607-53161  
 

0540 MATERIAL ALLOWANCE BLACK VINYL COATED FENCE MATERIAL 
5/26/02

47.000

LF  0.000 0.00

28.55200 47.000 1,341.94

0545 2 INCH ELECTRICAL CONDUIT 50.000 25.000

LF  0.000 0.00

7.00000 25.000 175.00

613-00200  
 

0625 SHORING DELETED - DO NOT USE 1.000 1.000

L S 0.000 0.00

29,905.00000 1.000 29,905.00

206-01750  
 

0635 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS D -2,992.000 -2,992.000

DOL 0.000 0.00

1.00000 -2,992.000 -2,992.00

900-00006  
 

0640 F/A MECHANICALLY STABILIZED EARTH AT J-17-AD AND 
J-17-AE LT

56,724.560 54,322.410

F A 0.000 0.00

1.00000 54,322.410 54,322.41

700-70035  
 

0650 ADDED ITEM (TON)/ MCR 5 ROCK MATERIAL AT J-17-AD 594.000 594.000

TON 0.000 0.00

7.50000 594.000 4,455.00

900-00024  
 

0715 SHORING SHORING AT J-17-K LT 1.000 0.000

L S 0.000 0.00

20,102.50000 0.000 0.00

206-01750  
 

CAT 0300 $0.00 246,752.83CURRENT AMT 274,693.18 $$

CAT NO0301 J-17-AE 

0550 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

202-00400  
 

0555 STRUCTURE EXCAVATION 1,693.000 1,693.000

CY  0.000 0.00

5.00000 1,693.000 8,465.00

206-00000  
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PCN: 13479-BID    ESTIMATE RUN 09/01/2005

PROJECT: STA 1151-013                  ESTIMATE NO: 0012 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 J-17-AE 

0560 STRUCTURE BACKFILL (CLASS 2) 838.000 330.000

CY  0.000 0.00

11.30000 330.000 3,729.00

206-00200  
 

0565 MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

19.00000 0.000 0.00

206-00360  
 

0570 CONCRETE CLASS D (BOX CULVERT) 694.000 659.200

CY  0.000 0.00

220.00000 659.200 145,024.00

601-03030  
 

0575 *REINFORCING STEEL 134,773.000 134,773.000

LB  0.000 0.00

0.46000 134,773.000 61,995.58

602-00000  
 

0580 *REINFORCING STEEL (EPOXY COATED) 5,874.000 2,705.000

LB  0.000 0.00

0.54000 2,705.000 1,460.70

602-00020  
 

0585 BRIDGE RAIL TYPE 10M 77.000 38.000

LF  0.000 0.00

49.24000 38.000 1,871.12

606-11030  
 

0590 FENCE CHAIN LINK (SPECIAL) (60 INCH) 37.000 0.000

LF  0.000 0.00

36.55000 0.000 0.00

607-53161  
 

0590 MATERIAL ALLOWANCE BLACK VINYL COATED FENCE MATERIAL 
5/26/02

74.000

LF  0.000 0.00

28.55100 74.000 2,112.77

0595 2 INCH ELECTRICAL CONDUIT 77.000 40.000

LF  0.000 0.00

7.00000 40.000 280.00

613-00200  
 

0720 SHORING SHORING AT J-17-L LT 1.000 0.000

L S 0.000 0.00

20,102.50000 0.000 0.00

206-01750  
 

CAT 0301 $0.00 232,938.17CURRENT AMT 269,567.27 $$
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PROJECT: STA 1151-013                  ESTIMATE NO: 0012 15:21:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0600 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,500.00000 1.000 9,500.00

620-00002  
 

0605 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0610 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

620-00020  
 

0630 ADDED ITEM (DOLLAR)/ MCR 3 LONG DISTANCE AND VOICEMAIL 1,493.800 1,232.790

DOL 0.000 0.00

1.00000 1,232.790 1,232.79

900-00006  
 

0655 ADDED ITEM (DAY)/ XXXXXX    ERROR IN UNIT PRICE - DO 
NOT USE     XXXXXX

0.000 0.000

DAY 0.000 0.00

1,259.50000 0.000 0.00

900-00005  
 

0660 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES FOR WORK THAT 
REMAINS UNCOMPLETED

-39.000 -66.000

DAY 27.000 33,993.00

1,259.00000 -39.000 -49,101.00

900-00005  
 

0725 ADDED ITEM (DAY)/ XXXXXXXX      FIX CO NUMBER 10      
XXXXXXXXXXX

0.000 0.000

DAY 0.000 0.00

1,259.50000 0.000 0.00

900-00005  
 

0820 ADDED ITEM (DOLLAR)/ PER 105.17 (I), SUBTRACT ONE-HALF
OF COST OF ARBITRATION.

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0835 ADDED ITEM (DOLLAR)/ RETAINAGE ADJUSTMENT FOR 
ADMINISTRATIVE SETTLEMENT

1,842.390 0.000

DOL 1,842.390 1,842.39

1.00000 1,842.390 1,842.39

900-00006  
 

CAT 0400 $35,835.39 -25,775.82CURRENT AMT -25,514.81 $$

PROJECT TOTAL 122,826.16 $ 1,370,764.06CURRENT AMT 1,606,949.96 $$


